Rpt-ID: RCPESPRJ

User: bjenning

Contract ID:

B14724-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0034

Date:

Pay Period:

12/15/2017

Page 1 of 8

10/18/2017
to 11/18/2017

Contract Location: Time Allowed: Days
TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82 Elapsed Calender Days: Days
Percent Time: 100.00
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 04/17/2014

Phone: (770)922-8660 Date Time Stopped: 10/30/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/30/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $7,199,725.51 Counties:

Original Contract Amount $6,905,135.02 Jackson

Funds Available $559,808.35

Percent Complete 92.22%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122510- $7,199,725.51 $6,905,135.02 $559,808.35 92.22% $9,044.54

Chief Engineer



Rpt-ID: RCPESPRJ

User: bjenning

Contract ID: B14724-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0034

Pay Period:

Date: 12/15/2017

Page 2 of 8

10/18/2017
to 11/18/2017

Project Number:

Federal State Project Number:

122510-

SR 15 - CONSTR OF NEW BRIDGES

BHF00-0052-02(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,311,933.68
$1,327,983.48
$6,639,917.16

$6,639,917.16

$6,639,917.16

Prev to Date

$5,304,698.05
$1,326,174.57
$6,630,872.62

$0.00 $0.00

$6,630,872.62
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$6,630,872.62

Total Payable:

This Estimate

$7,235.63
$1,808.91
$9,044.54
$0.00
$9,044.54
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,044.54



Rpt-ID: RCPESPRJ

User: bjenning

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0034

Date: 12/15/2017
Page 3 of 8

Pay Period: 10/18/2017
to 11/18/2017

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0049 310-1101 GR AGGR BASE CRS, INCL MATL TN 13,100.000 15,376.110
18.650 .000
15,376.110 $.00 $286,764.45
0059 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 50.000 91.000
209.450 .000
91.000 $.00 $19,059.95
0069 402-3113 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,440.000 2,853.600
MATL & H LIME 70.300 .000
2,853.600 $.00 $200,608.08
0079 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,700.000 2,165.540
L & H LIME 66.250 .000
2,165.540 $.00 $143,467.03
0089 413-1000 BITUM TACK COAT GL 3,550.000 4,083.000
3.000 .000
4,083.000 $.00 $12,249.00
0094 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 1,000.000 1,705.111
4.950 .000
1,705.111 $.00 $8,440.30
0104 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 340.000 424.100
42.000 .000
424.100 $.00 $17,812.20
0109 441-0050 CONC SLOPE DRAIN SY 8.000 27.333
36.000 .000
27.333 $.00 $983.99
0114 441-0104 CONC SIDEWALK, 4 IN SY 2,700.000 2,950.942
27.000 .000
2,950.942 $.00 $79,675.43



Rpt-ID: RCPESPRJ Georgia

User: bjenning

Department of Transportation

Estimate Summary By Project

Date: 12/15/2017
Page 4 of 8

Contract ID: B14724-14-000-0 Estimate Number: 0034 Pay Period: 10/18/2017
to 11/18/2017
Project Number 122510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0119 441-0108 CONC SIDEWALK, 8 IN SY 20.000 33.041
42.000 .000
33.041 $.00 $1,387.72
0134 441-0303 CONC SPILLWAY, TP 3 EA 1.000 3.000
2600.000 .000
3.000 $.00 $7,800.00
0144 441-4020 CONC VALLEY GUTTER, 6 IN SY 110.000 167.169
39.000 .000
167.169 $.00 $6,519.59
0159 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 6,200.000 6,607.000
15.000 .000
6,607.000 $.00 $99,105.00
0184 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 17.000 18.970
806.000 .000
18.970 $.00 $15,289.82
0209 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 160.000 162.000
51.050 .000
162.000 $.00 $8,270.10
0259 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 805.000 1,124.755
48.000 .000
1,124.755 $.00 $53,988.24
0269 603-7000 PLASTIC FILTER FABRIC SY 925.000 1,225.931
3.000 .000
1,225.931 $.00 $3,677.79
Category Amount: $0.00 $965,098.69



Rpt-ID: RCPESPRJ

User: bjenning

Department of Transportation

Estimate Summary By Project

Contract ID: B14724-14-000-0

Estimate Number:

0034

Date: 12/15/2017
Page 5 of 8

Pay Period: 10/18/2017
to 11/18/2017

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 MSE WALLS
0299 627-1100 COPING A, WALL NO - LF 106.000 108.000
110.000 .000
108.000 $.00 $11,880.00
9
Category Amount: $0.00 $11,880.00
Category Number: (0010 ROADWAY
0319 641-1100 GUARDRAIL, TP T LF 166.000 294.750
60.000 .000
294.750 $.00 $17,685.00
0334 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 9.000 13.000
625.000 .000
13.000 $.00 $8,125.00
0339 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 6.000 7.000
2150.000 .000
7.000 $.00 $15,050.00
0354 668-1100 CATCH BASIN, GP 1 EA 26.000 27.000
2170.000 .000
27.000 $.00 $58,590.00
0379 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 1.000 1.830
148.000 .000
1.830 $.00 $270.84
0408 668-5000 JUNCTION BOX EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00
Category Amount: $0.00 $102,120.84
Category Number: 0020 SIGNING AND MARKING
0429 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 439.000 446.874
13.400 .000
446.874 $.00 $5,988.11



Rpt-ID: RCPESPRJ

User: bjenning

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number:

0034

Date: 12/15/2017
Page 6 of 8

Pay Period: 10/18/2017
to 11/18/2017

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0474 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 10.000 12.000
80.000 .000
12.000 $.00 $960.00
0484 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 4,800.000 9,667.000
0.420 .000
9,667.000 $.00 $4,060.14
0489 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 8,100.000 11,026.000
0.420 .000
11,026.000 $.00 $4,630.92
0499 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 2,600.000 3,238.660
2.150 .000
3,238.660 $.00 $6,963.12
0519 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 300.000 568.142
3.500 .000
568.142 $.00 $1,988.50
0529 654-1001 RAISED PVMT MARKERS TP 1 EA 108.000 188.000
3.250 .000
188.000 $.00 $611.00
0534 654-1003 RAISED PVMT MARKERS TP 3 EA 90.000 104.000
3.250 .000
104.000 $.00 $338.00
Category Amount: $0.00 $25,539.79
Category Number: 0030 EROSION CONTROL - TEMPORARY
0569 163-0240 MULCH TN 25.000 157.486
245.000 .000
157.486 $.00 $38,584.07



Rpt-ID: RCPESPRJ Georgia
User: bjenning Department of Transportation
Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0034

Date: 12/15/2017
Page 7 of 8

Pay Period: 10/18/2017
to 11/18/2017

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL - TEMPORARY
0579 163-0502 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 4.000
420.000 .000
4.000 $.00 $1,680.00
0624 165-0086 MAINTENANCE OF SILT CONTROL GATE, TP2 EA 2.000 4.000
140.000 .000
4.000 $.00 $560.00
0629 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 10.000 18.000
140.000 .000
18.000 $.00 $2,520.00
0649 167-1500 WATER QUALITY INSPECTIONS MO 29.000 31.000
500.000 .000
31.000 $.00 $15,500.00
Category Amount: $0.00 $58,844.07
Category Number: 0040 EROSION CONTROL - PERMANENT
0694 711-0200 TURF REINFORCING MATTING, TP 2 SY 600.000 1,439.970
3.250 .000
1,439.970 $.00 $4,679.90
0699 716-2000 EROSION CONTROL MATS, SLOPES SY 15,000.000 18,366.665
0.850 .000
18,366.665 $.00 $15,611.67
Category Amount: $0.00 $20,291.57
Category Number: 0060 BRIDGES
0759 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,057.000 1,057.152
218.700 .000
1,057.152 $.00 $231,199.14
1
0784 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 230.000 238.150
43.420 .000
238.150 $.00 $10,340.47



Rpt-ID: RCPESPRJ Georgia Date: 12/15/2017

User: bjenning Department of Transportation Page 8 of 8

Estimate Summary By Project

Contract ID: B14724-14-000-0 Estimate Number: 0034 Pay Period: 10/18/2017
to 11/18/2017

Project Number 122510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0789 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 560.000 587.593
69.670 .000
587.593 $.00 $40,937.60
Category Amount: $0.00 $282,477.21
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -77,084.680
1.000 -3,705.460
-80,790.140 $-3,705.46 ($80,790.14)
(IN# 1)
9060 626-0320 MSE WALL BACKFILL MATERIAL CcYy .000 .000
25.000 510.000
510.000 $12,750.00 $12,750.00
SA#1
Category Amount: $9,044.54 $-68,040.14

Project Total Amount:

$9,044.54

$6,639,917.16



